WORK REPORT

Work Site

BOSSERT MANUFAGTURING
Utica, New York

Work Period

From 5/6 /87 To

Contractor gyy

Contractor Rep. Psul Street

OsC

Joe Rotola

Work Planned/Authorized

Initiate Site Preparation Activities

To Include:

1.) Reposition Trailer

2.) Prepare transition building/

decon transition area

Setup Decon Trailer

Provide electrical services

to command post

~ Secure site - i.e. repair fence

- Provide general housekeeping in
and around decon and command poj
Demobe 2-ton box truck

3.)
4.)

Work Accomplished

uipment Planned/Authorized

215 Backhoe

580D Backhoe
Decon Trailer
Drum Grappler
Command Post

Car

Passenger Van
Pickup Truck
Break Trailer

(1)
(1)
(1)

Equipment Used

Comments pergonnel Authorized:
1 Field Clerk, 4 Laborers

(Level 1), and 1 Operater
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.

1 Response Manager,

1 Foreman
(2 @ Level 1 & 2 @ Level 2),
(Level 2)

(Level 2),

1 Operator
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